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Engineer’s Report

Date: November 2™, 2015 To: Mayor and City Council
Re: Current Project Status From: Stockwell Engineers, Inc.
Harrisburg, South Dakota
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Comprehensive Master Drainage Plan

Prepare drainage analysis for basins “Tiger”, “Coyote” and “Honey Suckle”.

LEGENDARY ESTATES BASIN — The hydraulic model prepared indicates that the
flooding problem stems from water backing up in the system. We are working on
developing an improvement plan that will allow for water to enter the ROW prior to
entering homes between Perry Lane and Adrianna Ave.

TIGER BASIN — Stockwell has met with representatives from the Harrisburg school
district, Concrete Materials, Showplace Wood Products, and the Devitt brothers
regarding the proposed plan to construct a regional detention facility on the Devitt
property. The proposed project was well received by all property owners that we
spoke with. Stockwell will continue to meet with property owners that will be
affected by the project individually to discuss the cost recovery analysis.

COYOTE / HONEYSUCKLE BASIN — Existing conditions model developed and
presented to City Staff.

Water Tower

This project is to paint the existing water tower in the Industrial Park.

All contracts have been fully executed. A preconstruction meeting will be conducted
prior to Maguire Iron commencing work.

Update Design Standards

Review and update the current design standards and subdivision regulations.

Stockwell has submitted the final draft of their subdivision regulations to city staff for
review which completes the final deliverables of this project. City staff has since
requested additional reviews of their current regulations which were provided by
Stockwell staff.

Central Park — Phase 1

The project includes the development of a concept plan for the park and design and
construction of a grading and erosion control package.

Final concept was presented to the City Council and Planning Commission on November
19 and was well received. Next step is to now finish the grading package and work with
the City to determine when the grading package will be constructed.
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Capital Improvements Plan

This project includes evaluating the current infrastructure, making recommendations for
improvements and assisting in the development of a capital improvements plan.

Stockwell Engineers are meeting with city staff to compile background data for the

CIP. Information regarding fund reserves, debt service, programed expenditures, etc. are
being gathered. Once received, Stockwell staff will begin working on a draft for the city
to review.

Harvest Acres Addition Street Improvements

The project includes street repairs in Harvest Acres Addition south of Walnut Street. Two
street in Greyhawk Addition have been added to the project; Greyhawk Court and Linden
Avenue from Ash Grove Street south.

For Schedule A, which includes work in Harvest Acres (Columbia Street, Prairie Street,
Tiger Street and Prairie Circle), all curb and gutter and asphalt patching is complete and
final overlay over all the streets have been completed as well. Only minor punchlist
items remain. For Schedule B, all water and sanitary sewer utilities have been installed
and tested. All street grading, concrete curb and gutter, gravel installation and asphalt
base course has been completed as well. Additional work at the City shop and parking lot
at the City Park have also been completed as part of a contract change order. A final
inspection will take place on the project later this week.

Wastewater Treatment Facility Upgrade

The project includes Assisting with land acquisition for a future wastewater treatment
facility.

Landowner letters have been sent to the five additional property owners that own
potential sites for the future wastewater treatment facility. As of September 22, two
landowners have responded and are willing to discuss the possibility of selling their land
for the new facility. The remaining landowners will be contacted again to see if they are
interested before moving forward with the individual discussions. In the coming weeks
individual landowner meetings will be held to discuss the project and their potential
involvement in land negotiations. From these negotiations, one or two final parcels will
be decided upon and terms will be negotiated. Stockwell will continue to explore any
other potential parcels of land not previously included if they become available or are
deemed suitable.

Stockwell continues to explore several different mechanical treatment options that will
meet the city of Harrisburg’s wastewater needs. Several treatment options previously
discussed are being refined and evaluated to determine the suitability for the city and the
land parcels that are available in the area.
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Pick Property Site Restoration
This project involves the rehabilitation of the existing city well located on the Irma Pick
Property

A site visit was held at the Pick Property to determine the extent of the rehabilitation
limits. Soil samples have been taken and will be analyzed to determine the topsoil
requirements that will be necessary for the replacement topsoil. It is likely the soil that is
to be removed will need to be hauled off site unless the landowners find a suitable area
to waste the soil on site. The soil to be removed will be excavated to a depth of 12” and
replaced with topsoil that meets or exceeds the existing conditions of the topsoil on

site. Construction easements for the project are also in the process of being

determined. Due to the size of the project it is likely this project will not need to be
formally bid and will be completed before the end of 2015.
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